

				CRONOGRAMA FÍSICO-FINANCEIRO											
Item	Descrição	Valor (R\$)	Parcelas:	1	2	3	4	5	6	7	8	9	10	11	12
				04/24	05/24	06/24	07/24	08/24	09/24	10/24	11/24	12/24	01/25	02/25	03/25
1.	LOTE 1	R\$ 112.256,25													
1.1	COLETA SELETIVA	R\$ 13.048,86	% Período:	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%
1.2	COLETA CONVENCIONAL URBANO SEDE E DISTRITOS	R\$ 24.634,36		8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%
1.3	COLETA MECANIZADA	R\$ 9.578,99	% Período:	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%
1.4	TRANSBORDO (*)	R\$ 7.934,40		8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%
1.5	TRANSPORTE E DISPOSIÇÃO FINAL EM ATERRO SANITÁRIO	R\$ 26.924,53	% Período:	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%
1.6	TRANSPORTE E DESTINAÇÃO FINAL PARA VALORIZAÇÃO	R\$ 8.901,67	% Período:	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%
1.7	TRANSPORTE E DESTINAÇÃO FINAL RESÍDUOS VOLUMOSOS	R\$ 1.718,39	% Período:	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%
1.8	ADMINISTRATIVO (ADM. LOCAL)	R\$ 19.515,06	% Período:	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%	8,33%
Total:		R\$ 112.256,25		R\$ 112.256,25	R\$ 112.256,25	R\$ 112.256,25	R\$ 112.256,25	R\$ 112.256,25	R\$ 112.256,25	R\$ 112.256,25	R\$ 112.256,25	R\$ 112.256,25	R\$ 112.256,25	R\$ 112.256,25	R\$ 112.256,25
		Acumulado:	%:	8,33%	16,67%	25,00%	33,33%	41,67%	50,00%	58,33%	66,67%	75,00%	83,33%	91,67%	100,00%
			R\$	R\$ 112.256,25	R\$ 224.512,51	R\$ 336.768,76	R\$ 449.025,01	R\$ 561.281,27	R\$ 673.537,52	R\$ 785.793,77	R\$ 898.050,03	R\$ 1.010.306,28	R\$ 1.122.562,53	R\$ 1.234.818,79	R\$ 1.347.075,04

Luzerna/SC
Local
terça-feira, 8 de outubro de 2024
Data

Responsável Técnico
Nome: ELIZEO RENOSTO
CREA/CAU: 153937-8-SC
ART/RRT: 25 2024 9467978-7